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MOVEARLE . SHELVING PROJECT OBSERVATIONS AS OF 7-29-71

Bay 2, Center Aisle -- The ramp is too rough for the using service
to use for its record handling equipment and will either have to
be replaced or repaired. : ' ’

 Bay 1, Sect. 2 -- The electric circulatory is not responding

properly to commands.

Bay 1, Sect. 1 & 2 ~-- Motor covers do not cbver opening. completely.
Bay 1 & 2, Sect. 2 & 4 -- Mosler alarm boxes hidden behind stationary.
Bay 1, Sect. 2 -- Bolts need tightening in upright bolster plates.

Bay 1, Sect. 2 -- Shelves and rails will need another cleaning and
motor covers installed just prior to turm over to using service.

Bay 1, Sect. 1 =-- Stationary -- Not room for boxes because of wires.
In fact, there is a serious design problem on all equipment and wires
on top shelf for all of Bay 1 that will have to be resolved before
work continues on next bays: arm extender placement, excess wire

in way of boxes and wires over edge of sharp metal.

Bay 1, Sect. 1 & 2 -- Light switch conduit warm -- Why?

Bay 2, Sect. 3 =~- Anti-tipping device installed at least 2" from edge
of shelves. It should be right on end of shelves except back 1" on

, end panel end.

Center aisle -- Ramp at door not’ poured.
Bay 3, Sect. 6 =-- Fire pump conduit needs moving.
Bay 2, Sect. 4 =~- Fire hose pipe and rack needs work.

Bay 1, Sect. 1 Statiomary at Aisle 6 -- Male plug (overhead) that
supplies power to Bay 2, Sect. 3 motors broken.
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MOVEABLE SHELVING PROJECT OBSERVATIONS AS OF 7-28-71
Bay 1, Sect., 2, Aisle 1 (aisle nearest motor) -- Secondary‘safety
hits shelves before it hits base blocks.
Bay 1, Sect., 2, Aisle 1 -- lowerlsecondary safety too close to stationary

base and needs to be secured to all base blocks.

-

Bay 1, Sect..2 Stationary -- 15" shelf needs end panel;

Bay 1, Sect. 1 ¢ 27-- Motor covers do not cover opening compietely.
Bay 1 5‘2, Sect. 2 & 4 -- Mosler alarm boxes hidden béhind stationary.
Bay 1, Sect. 2 -~ Bolts need'tightening in upright bolster plates.

Bay 1, Sect. 2 -~ Shelves and rails will need another cleaning and
motor covers installed just prior to turn over to using service,

Bay 1, Sect. 1 -~ Stationary -~ Not room for boxes because of wires.

In fact, there is a serious design problem on all equipment and wires on
top shelf for all of Bay 1 that will have to be vesolved before work
:bontinues on next bays: arm extender placement, excess wire in way of
poxes and wires over edge of sharp metal. o

‘Bay 1, Sect. 1 € 2 -~ Light switch conduit warm -- Why?

Bay 2, Sect. 3 -- Anti-tipping device installed at least 2" from edge
of shelves. It should be right on end of shelves except back 1" on
end panel end.

Center aisle -~ Ramp at door not poured.,

Bay 3, Sect. 6 -- Fire pump conduit needs moving.

Bay 2, Sect. 4 -~ Fire hose pipe and rack needs work.

Bay 1, Sect, 1 Stationary at Aisle 6 -- Male plug(overhead) that
supplies power to Bay 2, Sect. 3 motors broken.

Bay 2, Sect. 4 Stationary at Aisle 1 -- Anti-tipping device placement

had to be altered because of water pipe. Was solved by using service
furnishing contractor a piece of sheet metal.
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16. Bay 1, Sect. 1 -- Was accepted (conditionally) at 1500 hours today
by using service, and numbering o spaces on Bhelves was started
immediately in preparation to starting the loading of boxes.

Sect. 2 will be accepted (also conditionally) as soon as base blocks
at Stationary, Alsle 1 ave corrected, ‘

_C/Using ‘Service 25X1A03
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